SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:29 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 537 y 749 . 23-Jun 2014. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Diary: Dispute
General Comments =
Bill Casey Staff meeting 0800-0900. No FWS field work today.

CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY

Painter INM FRANCISCO SERRANO 400 000 000  4.00 ]

Painter APP Corey Reese 800 000 000 800 ]

Di ary: Dispute
Painting Pipe Supports 001 0-MPI-ELS.339 —
James Brockman, CCC, left a voice mail with me that three of his painters were on the SAS bike path

traveler today, painting the recently install pipe supports for the bike path carbon steel expansion loop,
installed per the CCO 339 plan sheets.

Francisco Serrano, Mike Woodmansee, Corey Robinson, and Corey Reese were observed prepping the

CCO 339 welds, pipe supports, and associated piping by removing the rusting and staining in preparation
of priming the bare metal.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC

Diary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [

Bill O'Sullivan sent the following email:

We have learned from FWS that CCO 367 EWFA compensation will only be provided to move PS-5 pipe
supports directly adjacent to the gate posts. ABFJV and FWS were under the impression that RFI-3631
provided direction to move all the PS-5 pipe supports at Crossbeam 6 and compensation would be
provided under CCO 367. ABFJV understood that the intent was to move the pipe supports so that the 6”
DIP pressure testing could resume and the Department would understand the costs of the operation in the

[ H
- 1

ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 537  Date: 23-Jun-2014  Monday

event the same work process would be performed in other areas.

Since FWS was informed that compensation would not be provided for relocating other PS-5 pipe supports
other than at the gate post locations, ABFJV has determined FWS will not have further undisputed work to
perform at Crossbeam 6.

Therefore, ABFJV has directed FWS to cease working at Crossbeam 6 during the night shift from June
23rd through June 27th. Lane closures and crash trucks will be cancelled.

Starting Tuesday morning, FWS will start work on the sump pump discharge piping at the base of the T1
tower.

| responsded to this email as such:

| don’'t understand what the issue is. The only interference at CB 6 is the gate post, and possibly the cable
rail termination post at PP 44 which is also compensable because that post is oversized.
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